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1.0 INTRODUCTION 
 
This twenty-second Monthly Progress Report is submitted in accordance with the Falcon 
Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation 
/ Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering May 2006 will be submitted on or before June 10, 
2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Disposal of hazardous waste was resumed at the Texas Molecular Deep Well Injection 
facility during the month of April.  Approximately 55,000 gallons was waste was 
removed and disposed during April and disposal will continue at that approximate 
monthly rate.  To date over 4.7 million gallons of hazardous waste has been properly 
disposed of from the Falcon Refinery. 
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
A project-scoping meeting was held on April 13, 2006 at the Austin, Texas office of 
Kleinfelder.  Attending the meeting were representatives of NORCO, the EPA, state and 
federal trustees and Kleinfelder personnel. The final RI/FS Work Plan, Quality Assurance 
Project Plan, and Field Sampling Plan and an updated project schedule will be submitted 
to the EPA in June 2006. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
None this reporting period. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
No changes this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 55,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 
 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 55,000   
  Total 4,700,415   

 
 
 

Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
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  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 
 
 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
 
 
 
 

Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
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  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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